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Implementation of this proposed approach impacts the completion of the 200-UR-1 Unplanned Releases Waste Group OU workplan
planned for submi ttal December 31, 2003. RL and Ecology agreed that an extension is warranted so that the bene fits will be realized
for implementing this streamlined approach. Fu rthermore, the work plan will provide information to suppo rt an Action Memorandum
allowing removal and disposal actions for a subset of the waste sites that could be implemented in flexible and timely fashion in
conjunction with ongoing or future projects. This document would also provide criteria for similar waste sites in other OUs.

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as ,.,,"- neAu	 for
deletions/modification and kjajng for new text.
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